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Update

Fixed leaks, added new hardware.

Pumping on inner/outer cryostat.

e Inner Vacuum: 6.0E-5 torr

2 Filters regenerated, 1 more today /tomorrow

Cryocooler chiller hooked up...checked
yesterday:.

Working on debugging Purity Monitor.




* Large turbo now isolatable via nice MDC valve.

e Leaky SHYV feedthrough replaced with commercial SHV feedthrough plus
electrical break.



Filters

2 Filters regenerated, 1 more today.

Added thermocouples to monitor temperature of heating tape directly.
Plots show dew point as a function of time in exhaust 95:5 Ar:H gas.
Working on integrating temperature data to these plots....

Need to flush with LAr and place in system.
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Cryocooler Chiller

e Rich Schmitt suggested we go with a bigger chiller than the initial one we had borrowed.
* QOut at PAB now....water lines checked yesterday...looks good.




To-Do

*  We're very close to first filling.
* Still to be done:
* Order LAr (from FNAL stockroom)
e Flush ~10 liters of LAr through each of the filters.
e Regenerate 3rd filter (not necessary before filling)
* Place filters into system....pump out.
e Test Purity Monitor system in vacuum (already started)
e Test LeCroy 1440 (T?)
* Determine Slow Control status (Dan Markley)
* Setup Cosmic Trigger
* Test Cryocooler
* (Re)Assemble Fill Line
*  Pump out guard vacuums.

e Electronics needs?
e Other?




